7— Washington State .

" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date

9626 Project Limits Project Limits NA

Calculated by Date Work Started Date Work Completed Date

Colton Peyser 6/30/2021 5/27/2021

Inspector Date Reviewed by Date

Colton Peyser 6/30/2021 John Harris 7/15/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 7/16/2021 n/a No

Temporary Traffic Control
Bid Item #32
unit price LS
Contractor has worked 28 working days. Per the LS breakdown that is 62.22% complete.
Bid item amount = $201,000 x 62.22 % = $125,066.67

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used FENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit, Date Init. Date

0032 PROJECT TEMPORARY 1 6/30/21 LS. ]29725...] 120 EK 7/16/21 2
TRAFFIC CONTROL

0032 PROJECT TEMPORARY 2 6/30/21 L.S. ]20000... | 121 EK 7/16/21 2
TRAFFIC CONTROL

0032 PROJECT TEMPORARY 3 6/30/21 L.S. ]2645.36| 122 EK 7/16/21 2
TRAFFIC CONTROL

0032 PROJECT TEMPORARY 4 6/30/21 L.S. | 9558.15 123 EK 7/16/21 2
TRAFFIC CONTROL

0032 5 6/30/21 L.S. |20000... | 124 EK |7/16/21 2




PROJECT TEMPORARY
TRAFFIC CONTROL

TRAFFIC CONTROL

0032 PROJECT TEMPORARY 6/30/21 LS. ]20193...[ 125 EK 7/16/21
TRAFFIC CONTROL

0032 PROJECT TEMPORARY 6/30/21 L.S. ]12389...| 126 EK 7/16/21
TRAFFIC CONTROL

0032 PROJECT TEMPORARY 6/30/21 LS. ]10555...] 127 EK 7/16/21

Attachments

9626 Lump Sum
Breakdowns.xlsx

Microsoft Excel
@ Worksheet
24.5 KB

Item 32 Group
Breakout.xIsx

Microsoft Excel
@ Worksheet
15.3 KB

DOT Form IP 422-635ER EF
Revised 4/2009




Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Items

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$4,500.00 40.00% $1,800.00 40.00% $1,800.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$4,500.00 48.00% $2,160.00 2 88.00% $3,960.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$4,500.00 0.00% $0.00 88.00% $3,960.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$4,500.00 0.00% $0.00 88.00% $3,960.00



Lump Sum Breakdown

Item 31 - Temporary Pavement Marking - Short Duration

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$73,702.67 40.00% $29,481.07 2 40.00% $29,481.07
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$73,702.67 0.00% $0.00 40.00% $29,481.07
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$73,702.67 0.00% $0.00 40.00% $29,481.07
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$73,702.67 0.00% $0.00 40.00% $29,481.07



Lump Sum Breakdown

Item 32 - Project Temporary Traffic Control

Amount Working Days  Amount Due
$201,000.00 45 $4,466.67
% Total % Total Paid
Amount Days Complete Amount Due Est. # Complete to Date
$201,000.00 28 62.22% $125,066.67 62.22% $125,066.67
% Total % Total Paid
Amount Days Complete Amount Due Est. # Complete to Date
$201,000.00 0 0.00% $0.00 62.22% $125,066.67
% Total % Total Paid
Amount Days Complete Amount Due Est. # Complete to Date
$201,000.00 0 0.00% $0.00 62.22% $125,066.67
% Total % Total Paid
Amount Days Complete Amount Due Est. # Complete to Date
$201,000.00 0 0.00% $0.00 62.22% $125,066.67



Lump Sum Breakdown
Item 39 - SPCC Plan

This item is calculated by office staff

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00



Lump Sum Breakdown

Item 40 - Electronic Ticketing System

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$100.00 0.00% $0.00 0.00% $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$100.00 0.00% $0.00 0.00% $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$100.00 0.00% $0.00 0.00% $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$100.00 0.00% $0.00 0.00% $0.00



Item 32

Group No.

00N O UL B WN -

Bid Amount Total Paid Remaining
$56,298.69 $29,725.34 $26,573.35
$49,053.65 $20,000.00 $29,053.65

$2,645.36 $2,645.36 $0.00
$9,558.15 $9,558.15 $0.00
$40,306.33 $20,000.00 $20,306.33
$20,193.06 $20,193.06 $0.00
$12,389.64 $12,389.64 $0.00
$10,555.12 $10,555.12 $0.00
$201,000.00 $125,066.67 $75,933.33



